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This Week’s Activities 

• Continue drilling and grouting in the gallery 

• Continue to drive sheet pile for permanent work platform  

• Continue sonic drilling on the temporary work platform  

• Continue installation of PVC casing on the embankment 

• Continue to drill, blast, and compact shot rock in Hal-
comb's landing parking lot, Phase III 

• Continue excavation on boat ramp access road and begin 
haul operations to the new Power House Road 

• Continue electric and water line relocations 
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Water Management Report 

ACT continued drilling and grouting parallel to the dam 
in the gallery. This will supplement the down stream 
grout line in the 800’ critical reach. 19 holes have been 
drilled and 15 of those have been grouted .  
Miller Drilling began method sonic overburden drilling on 
the permanent work platform around Station 36+20.  
Kiewit continued construction of outer retention berm 
to station 46+00 and embankment to station 44+00 on 
the permanent platform.  Unsuitable material is being 
removed and supplemented with offsite borrow.  Con-
crete placement continued from Station 38+00 to 40+50.  
Kiewit also continued to drive sheet piling on the em-
bankment on the night shift, and have advanced to ap-
proximate station 60+00. 

 

Halcomb's Landing.  
VCI-Doyon continued to drill, blast, haul, and compact 
rock in parking lot (Phase 3 area) and at the new boat 
ramp. Electric and water line relocations also continued. 

   

Drawdown Mitigation    
Cast-in-place and push-in concrete slabs should be fin-
ished at Grider Hill and Jamestown Marina by the end of 
this week.   Slabs at Cumberland Point should be finished 
next week.   Excavation and preparation for concrete 
placement is ongoing at Conley Bottom and Waitsboro.  
Bids are currently being accepted for work at Beaver 
Creek. 

This morning the headwater at 
Wolf Creek was 680.95. The 
plan is to make best use of the 
water while drawing the pool 
down to elevation 680.0. There 
is very little rain in the forecast 

and there is a need to fill the other 
storage projects.  

Wolf Creek Dam 
Weekly Update 

Drilling angled holes on the work platform 

Upcoming Public Meetings 

27 Mar 2007   Gainesboro, TN   02 Apr 2007 Carthage, TN 

12 Apr 2007 Hartsville, TN  19 Apr 2007 Mt. Juliet, TN 


